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ESTIMATE RUN 08/22/2006

ESTIMATE SUMMARY 14:37:57

CONTID: C14710         ESTIMATE NO: 0010 PROG 2002

PCN: 14710-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14: Briggsdale - East PERCENT TIME:

PROJECT NO: STA 0142-043                  

SH 14: Briggsdale - East

NAME OF ROAD: 014C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

WESTERN ENGINEERING COMPANY, INC. DBA WECO INC. PAY PERIOD ENDING 08/21/2006 DATE TIME STARTED 08/01/2005

1149 HWY 44 DATE LET 02/17/2005 DATE WORK BEGAN

P.O. BOX 350 DATE AWARDED 03/01/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/15/2005 DATE ACCEPTED

HARLAN IA 51537     712/755-5191 DATE NOTICE TO PROCEED 08/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,747,109.45 PARTICIPATING $ $ 98,629.00

AWARD PROJECT AMT: 5,045,469.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.89

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

87.74%

704,562.04

98,629.00

98,629.00

98,629.00

$

$

$

$

5,042,547.41

0.00

5,042,547.41

-0.01

5,042,547.40

-75,682.05

0.00

4,966,865.35

0.00

AMOUNT DUE 4,966,865.35 98,629.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 98,629.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.0
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PCN: 14710-BID    ESTIMATE RUN 08/22/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0010 14:37:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 3.000 3.000

EACH 0.000 0.00

1,500.00000 3.000 4,500.00

202-00033  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 10,649.000 0.000

SY  0.000 0.00

3.20000 0.000 0.00

202-00240  
 

0011 REMOVAL OF PAVEMENT MARKING AUGUST MCR 267.000 0.000

SF  267.000 587.40

2.20000 267.000 587.40

202-00250  
 

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,726.000 5,726.000

CY  0.000 0.00

9.00000 5,726.000 51,534.00

203-00060  
 

0020 PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01100  
 

0025 BLADING 324.000 167.000

HOUR 157.000 12,560.00

80.00000 324.000 25,920.00

203-01500  
 

0030 *STRUCTURE EXCAVATION 137.000 137.000

CY  0.000 0.00

12.50000 137.000 1,712.50

206-00000  
 

0035 *STRUCTURE BACKFILL (FLOW-FILL) 67.000 67.000

CY  0.000 0.00

100.00000 67.000 6,700.00

206-00065  
 

0040 *EROSION BALES (WEED FREE) 50.000 26.000

EACH 11.000 176.00

16.00000 37.000 592.00

208-00011  
 

0041 EROSION LOG (12 INCH) CMO 3 750.000 550.000

LF  0.000 0.00

6.00000 550.000 3,300.00

208-00002  
 

0042 EROSION CONTROL SUPERVISOR CMO 3 90.000 74.000

HOUR 16.000 1,333.28

83.33000 90.000 7,499.70

208-00205  
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PCN: 14710-BID    ESTIMATE RUN 08/22/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0010 14:37:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0043 SOIL RETENTION BLANKET (STRAW/COCONUT) CMO 3 2,175.000 1,381.000

SY  0.000 0.00

4.25000 1,381.000 5,869.25

216-00041  
 

0044 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 13,514.000 13,514.000

GAL 0.000 0.00

1.00000 13,514.000 13,514.00

209-00600  
 

0045 *RESET GROUND SIGN 12.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00810  
 

0050 *SEEDING (NATIVE) 4.000 4.000

ACRE 0.000 0.00

860.00000 4.000 3,440.00

212-00006  
 

0055 *MULCHING (WEED FREE) 3.900 3.900

ACRE 0.000 0.00

920.00000 3.900 3,588.00

213-00003  
 

0060 *MULCH TACKIFIER 800.000 800.000

LB  0.000 0.00

3.20000 800.000 2,560.00

213-00061  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 8,922.410 8,922.410

TON 0.000 0.00

15.00000 8,922.410 133,836.15

304-06000  
 

0070 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 7,390.000 0.000

TON 0.000 0.00

14.00000 0.000 0.00

304-07009  
 

0075 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 230,673.000 230,673.000

SY  0.000 0.00

1.30000 230,673.000 299,874.90

310-00500  
 

0080 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 89,538.000 89,538.000

SYI 0.000 0.00

0.40000 89,538.000 35,815.20

310-00601  
 

0085 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP
TO 12 

198,709.000 53,722.000

SY  0.000 0.00

1.40000 53,722.000 75,210.80

310-00611  
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PCN: 14710-BID    ESTIMATE RUN 08/22/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0010 14:37:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 220.840 220.840

TON 0.000 0.00

50.00000 220.840 11,042.00

403-00720  
 

0095 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 69,475.000 69,204.590

TON -0.070 -2.50

35.75000 69,204.520 2,474,061.59

403-33841  
 

0095 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000

TON 0.000 0.00

14.20000 0.000 0.00

0095 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000

TON 0.000 0.00

14.20000 0.000 0.00

0095 MATERIAL ALLOWANCE CR. FINES 0.000

TON 0.000 0.00

10.78000 0.000 0.00

0095 MATERIAL ALLOWANCE P.C. GRAVEL 0.000

TON 0.000 0.00

7.21000 0.000 0.00

0095 MATERIAL ALLOWANCE P.C. GRAVEL 0.000

TON 0.000 0.00

7.21000 0.000 0.00

0095 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000

TON 0.000 0.00

7.51000 0.000 0.00

0095 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000

TON 0.000 0.00

7.51000 0.000 0.00

0095 MATERIAL ALLOWANCE CRUSHING OF 3/8" 0.000

TON 0.000 0.00

4.50000 0.000 0.00

0095 MATERIAL ALLOWANCE STOCKPILE AGGREGATE -0.001

TON 0.000 0.00

12.30000 -0.001 -0.01
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PCN: 14710-BID    ESTIMATE RUN

PROJECT: STA 0142-043                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 MATERIAL ALLOWANCE STOCKPILE AGGREGATE 0.000

TON 0.000 0.00

12.30000 0.000 0.00

0100 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 34,480.750 34,480.750

TON 0.000 0.00

39.50000 34,480.750 1,361,989.63

403-33851  
 

0100 MATERIAL ALLOWANCE CR. FINES 0.000

TON 0.000 0.00

10.78000 0.000 0.00

0100 MATERIAL ALLOWANCE CRUSHING OF 3/8" 0.000

TON 0.000 0.00

4.50000 0.000 0.00

0100 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000

TON 0.000 0.00

14.20000 0.000 0.00

0100 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000

TON 0.000 0.00

7.51000 0.000 0.00

0100 MATERIAL ALLOWANCE STOCKPILE AGGREGTE HBP 64-28 0.000

TON 0.000 0.00

12.30000 0.000 0.00

0100 MATERIAL ALLOWANCE STOCKPILE AGGREGTE HBP 64-28 0.000

TON 0.000 0.00

12.30000 0.000 0.00

0101 EMULSIFIED ASPHALT (CSS-1H) MCR 1LINE 1 15,925.000 15,690.000

GAL 0.000 0.00

1.97000 15,690.000 30,909.30

411-10253  
 

0105 *24 INCH REINFORCED CONCRETE PIPE 263.000 263.000

LF  0.000 0.00

60.00000 263.000 15,780.00

603-01240  
 

0110 *24 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

1,000.00000 6.000 6,000.00

603-05024  
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PCN: 14710-BID    ESTIMATE RUN 08/22/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0010 14:37:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (FLEXIBLE) (TYPE I) 270.000 0.000

EACH 242.000 6,050.00

25.00000 242.000 6,050.00

612-00041  
 

0120 *DELINEATOR (FLEXIBLE) (TYPE II) 20.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00042  
 

0125 *DELINEATOR (FLEXIBLE) (TYPE III) 24.000 0.000

EACH 24.000 672.00

28.00000 24.000 672.00

612-00043  
 

0130 *2 INCH ELECTRICAL CONDUIT 725.000 725.000

LF  0.000 0.00

12.20000 725.000 8,845.00

613-00200  
 

0131 2 INCH ELECTRICAL CONDUIT (JACKED) MCR1 LINE 2 350.000 275.000

LF  0.000 0.00

19.80000 275.000 5,445.00

613-00201  
 

0135 *WIRING 1.000 1.000

L S 0.000 0.00

1,425.00000 1.000 1,425.00

613-10000  
 

0140 *LIGHT STANDARD METAL (40 FOOT) 4.000 4.000

EACH 0.000 0.00

2,400.00000 4.000 9,600.00

613-34400  
 

0145 *LIGHT STANDARD FOUNDATION 4.000 4.000

EACH 0.000 0.00

440.00000 4.000 1,760.00

613-40010  
 

0150 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

320.00000 4.000 1,280.00

613-70400  
 

0155 *RUMBLE STRIP (GRINDING) 117,950.000 0.000

LF  91,579.000 10,989.48

0.12000 91,579.000 10,989.48

614-80387  
 

0160 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

22,000.00000 1.000 22,000.00

625-00000  
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PCN: 14710-BID    ESTIMATE RUN 08/22/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0010 14:37:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

130,000.00000 1.000 130,000.00

626-00000  
 

0170 *PAVEMENT MARKING PAINT 3,500.000 2,297.000

GAL 150.000 4,350.00

29.00000 2,447.000 70,963.00

627-00001  
 

0175 *EPOXY PAVEMENT MARKING 598.000 0.000

GAL 577.000 32,889.00

57.00000 577.000 32,889.00

627-00005  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

371.000 192.000

SF  0.000 0.00

11.00000 192.000 2,112.00

627-30405  
 

0185 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

144.000 144.000

SF  0.000 0.00

8.00000 144.000 1,152.00

627-30410  
 

0190 *SURVEY MONUMENT (TYPE 3A) 6.000 2.000

EACH 4.000 1,160.00

290.00000 6.000 1,740.00

629-01031  
 

0195 *FLAGGING 6,000.000 3,839.000

HOUR 110.500 2,127.13

19.25000 3,949.500 76,027.88

630-00000  
 

0200 *PILOT CAR OPERATION 600.000 523.000

HOUR 0.000 0.00

31.00000 523.000 16,213.00

630-00001  
 

0205 *TRAFFIC CONTROL INSPECTION 59.000 36.000

DAY 23.000 1,656.00

72.00000 59.000 4,248.00

630-00007  
 

0210 *TRAFFIC CONTROL MANAGEMENT 80.000 56.000

DAY 12.000 4,320.00

360.00000 68.000 24,480.00

630-00012  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 75.600

EACH 0.000 0.00

50.00000 75.600 3,780.00

630-80342  
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PCN: 14710-BID    ESTIMATE RUN 08/22/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0010 14:37:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600

EACH 0.000 0.00

66.00000 3.600 237.60

630-80343  
 

0221 CONSTRUCTION TRAFFIC SIGN (SPECIAL) MCR 1 LINE 3 128.000 115.200

SF  0.000 0.00

29.69000 115.200 3,420.29

630-80344  
 

0222 PORTABLE MESSAGE SIGN PANEL MCR 1 LINE 4 2.000 1.800

EACH 0.000 0.00

10,150.00000 1.800 18,270.00

630-80355  
 

0225 *DRUM CHANNELIZING DEVICE 250.000 112.500

EACH 0.000 0.00

39.00000 112.500 4,387.50

630-80360  
 

0230 *TRAFFIC CONE 250.000 163.800

EACH 0.000 0.00

8.60000 163.800 1,408.68

630-80380  
 

0235 F/A MINOR CONTRACT REVISIONS 35,618.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A ASPHALT PAVEMENT INCENTIVE 160,000.000 -42,926.810

F A 19,761.210 19,761.21

1.00000 -23,165.600 -23,165.60

700-70012  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0255 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A ELECTRIC SERVICE 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
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PCN: 14710-BID    ESTIMATE RUN 08/22/2006

PROJECT: STA 0142-043                  ESTIMATE NO: 0010 14:37:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0261 F/A CELLULAR PHONE SERVICE SM CO 2 3,500.000 1,081.130

F A 0.000 0.00

1.00000 1,081.130 1,081.13

700-70222  
 

0265 F/A COMMUNICATION LINES 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

0270 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0271 ADDED ITEM (DOLLAR)/ 0.000 -600.000

DOL 0.000 0.00

1.00000 -600.000 -600.00

900-00006  
 

CAT 0200 $98,629.00 5,012,547.37CURRENT AMT 5,716,809.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0280 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
 

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

0290 F/A PHONE SERVICE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 30,000.00CURRENT AMT 30,300.00 $$

PROJECT TOTAL 98,629.00 $ 5,042,547.37CURRENT AMT 5,747,109.45 $$


